

CHANGE ORDER

OWNER
CONTRACTOR
ARCHITECT
FIELD
INSPECTOR

AIA DOCUMENT G701

PROJECT:
Eureka High School
1915 J Street
Eureka, CA 95501

Change Order Number: 001
Date: July 9, 2024
Architect's Project No. EC20.03.54

TO CONTRACTOR:
Adams Commercial General Contracting, Inc.
339 2nd Street
Eureka, CA 95501

Contract Date: May 13, 2024
Contract For: Alterations to Albee Stadium
and Bud Cloney Field

1.1 Demolish the existing concrete bleacher back wall down to the footing line on the east side of the stadium, at the north end, east of the north football end zone. Dispose of debris off-site.

Requested By: District, Contractor, Architect

Reason: This existing wall no longer serves a purpose with the concrete light pole now removed. The removal of this wall will clean up this area and provide a more pleasing appearance for people sitting in the bleachers.

Add \$ 8,836.91

NOT VALID UNTIL SIGNED BY THE OWNER, ARCHITECT AND CONTRACTOR


The original (Contract Sum) was \$ 26,283,330.00
Net Change by previously authorized Change Orders \$ 0.00
The (Contract Sum) prior to this Change Order was \$ 26,283,330.00
The (Contract Sum) will be (increased) by this Change Order in the amount of \$ 8,836.91
The new Contract Sum including this Change Order will be \$ 26,292,166.91
The Contract Time will be (unchanged) by 0 Calendar Days (0 Working Days). (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is July 1, 2026


NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.


ARCHITECT
F F & J Architects, Inc.
2101 Geer Road, Suite 308
Turlock, CA 95382

CONTRACTOR
Adams Commercial General Contracting, Inc.
217 E Street
Eureka, CA 95501

OWNER
Eureka City Schools
2100 J Street
Eureka, CA 95501

By 
Date 7/09/2024

By 
Date 7/10/2024

By 
Date 8/9/24